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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification P00007 is to extend the delivery dates for CLINs 0001AA, 0001AB, 0001AC, 0001AD, 0003AA, 0005AA,

0006AA, and 0007AA; to correct oversight from previous modification changes; to update the PM0-LAV office symbol; and to change the

buyer's name.

2.  The SF 26 coverpage, block 5 is changed to reflect the current buyer, from Wardell Dyson to Angela Vendittelli.

3.  CLIN 0001AA (LAV-AG GPIA TPS) is modified to extend the delivery date from 09 FEB 2004 to 09 MAR 2004.

4.  CLINs 0001AB, 0001AC, 0001AD, 0003AA, 0005AA, 0006AA, and 0007AA were modified to extend the delivery date from 08 FEB 2004 to 09

MAR 2004.

5.  When Modification P00001 was issued, the SFR, PDR and CDR dates were changed in Sections C.9.2, C.9.3, and C.9.4, but the dates were

overlooked and not changed in Section C.9.  This modification P00007 corrects Section C.9 to correct the second from last sentence to

reflect the correct dates for the SFR, PDR and CDR as changed by a previous modification P00001.

6.  When Modification P00001 was issued, the Training Course duration was changed, but Sections C.14.1 was overlooked and the hours were

not changed in the body of the Work Statement.  This modification P00007 corrects Section C.14.1 to reflect the correct training hours.

This Modification P00007 corrects the total training hours from 16 to 40 and Operator training is changed from 6 to 15 hours and the

Maintenance training is changed from 10 to 25 hours (as implemented in Modification P00001).

7.  Section F.1.1 is changed from "six (6) complete sets of LAV-AG(S) GPIA Test Program Sets (TPS)" to "CLIN 0001AA, 0001AB, 0001AC,

0001AD, 0003AA, 0005AA, 0006AA, and 0007AA".  F.1.1 is also changed to reflect LTSI's current address.

8.  Section F.1.2 is modified to change the shipment date from January 5, 2004 to March 9, 2004.

9.  Section F.5 is changed to reflect the Government's current Office Symbol from AMSTA-DSA-LV-I to AMSTA-PM-LAV-I; and from AMSTA-DSA-

LV-P to AMSTA-PM-LAV-P.

10.  As a result of this Modification, there is not an impact to the total dollar value of this contract.  The contract value remains at

$11,157,275.02.

11.  All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 007 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        DEVELOPMENT, DEVELOP HRDWR & PRODUCTION: TPS                6          EA   $ 1,715,692.000  $     10,294,152.00              ____________________________________________                                 ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: LAV-AG GPIA TPS

              PRON: J512T478EH    PRON AMD: 08    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

                This CLIN includes the development, developmental

                hardware, production, and delivery of the

                Test Program Sets (TPS) for the LAV-AG (S) GPIA

                (IAW C.1-C.13.4.2).

                              (End of narrative B001)

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV1079H007  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            09-MAR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                Delivery shall be IAW Section F.1.1

                Any developmental hardware produced under this

                contract shall be delivered IAW Section F.1.2
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                    *  Modification P00007 extends the

                       delivery date from 09 Feb 2004

                       to 09 Mar 2004.

                              (End of narrative F001)
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0001AB        PRODUCTION QUANTITY                                         6          EA   $     ** N/A **  $         24,349.02              ___________________                                                          ______________   __________________

              NOUN: LAV-AG NEW SITE HOLDING FIXT

              PRON: J512T323EH    PRON AMD: 02    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3036H001  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            09-MAR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                   *  Modification P00007 extends the

                      delivery date from 08 Feb 2004

                      to 09 Mar 2004.

                              (End of narrative F001)
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0001AC        PRODUCTION QUANTITY                                         6          EA   $   1,048.00000  $          6,288.00              ___________________                                                          ______________   __________________

              NOUN: LAV-AG HAND STATION TEST FIXT

              PRON: J512T325EH    PRON AMD: 02    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3038H001  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            09-MAR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                   *  Modification P00007 extends the

                      delivery date from 08 Feb 2004

                      to 09 Mar 2004.

                              (End of narrative F001)
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0001AD        PRODUCTION QUANTITY                                         1          EA   $       1.00000  $              1.00              ___________________                                                          ______________   __________________

                                                                                             ESTIMATED            ESTIMATED

              NOUN: STAND ALONE GPIA MODULE

              PRON: J512T328EH    PRON AMD: 01    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3044H020  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            09-MAR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                   *  Modification P00007 extends the

                      delivery date from 08 Feb 2004

                      to 09 Mar 2004.

                              (End of narrative F001)
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0002AA        TRAINING                                                                                     $         55,848.00              ________                                                                                      __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: LAV-AG GPIA TRAINING

              PRON: J512T469EH    PRON AMD: 02    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

                Training shall be IAW Section C.14

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-APR-2004

                            $        55,848.00
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0003AA        PRODUCTION QUANTITY                                         1          EA   $ 326,450.00000  $        326,450.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: LAV-AG(S) TPS SET

              PRON: J512T314EH    PRON AMD: 01    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2352H011  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            09-MAR-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                   *  Modification P00007 extends the

                      delivery date from 08 Feb 2004

                      to 09 Mar 2004.

                              (End of narrative F001)
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0004AA        DATA ITEM                                                                   $     ** NSP **  $         ** NSP **              _________                                                                    ______________   __________________

                Technical Data as set forth in Contract Data

                Requirements List (CDRL) (DD Form 1423).

                              (End of narrative B001)

                Packaging and Marking                _____________________

                IAW Section D, Packaging and Marking.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

                Delivery shall be IAW Section F.5.

                              (End of narrative F001)
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0005AA        PRODUCTION QUANTITY                                         1          EA   $ 260,690.00000  $        260,690.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: LAV-AG GPIA LAB TEST SET

              PRON: J512T317EH    PRON AMD: 02    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2352H014  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            09-MAR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                   *  Modification P00007 extends the

                      delivery date from 08 Feb 2004

                      to 09 Mar 2004.

                              (End of narrative F001)
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0006AA        PRODUCTION QUANTITY                                         1          EA   $ 141,760.00000  $        141,760.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: LAV-AG(S) GPEOH SYSTEM

              PRON: J512T318EH    PRON AMD: 02    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2352H015  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            09-MAR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                   *  Modification P00007 extends the

                      delivery date from 08 Feb 2004

                      to 09 Mar 2004.

                              (End of narrative F001)
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0007AA        PRODUCTION QUANTITY                                         1          EA   $  44,822.00000  $         44,822.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: GPIA ASU ATS-LAV AT NO. 99

              PRON: J512T320EH    PRON AMD: 02    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Packaging and Marking              _____________________

                IAW Section D, Packaging and Marking

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3009H001  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            08-FEB-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                   *  Modification P00007 extends the

                      delivery date from 08 Feb 2004

                      to 09 Mar 2004.

                              (End of narrative F001)
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0008AA        CAGE CODES & ADDRESSES                                                                       $          2,915.00              ______________________                                                                        __________________

              NOUN: COMMERCIAL&GOV'T ENTITIES CAG

              PRON: J512T347EH    PRON AMD: 01    ACRN: AA

              AMS CD: JBP002

              CUSTOMER ORDER NO: J51JBP02EHSI

              FMS CASE IDENTIFIER: SI-B-JBP

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-AUG-2004

                            $         2,915.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1  GENERAL PURPOSE INTERFACE ASSEMBLY (GPIA) TEST PROGRAM SETs (TPS).

C.1.1  Light Armored Vehicle-Assualt Gun (Saudi Arabia National Guard) (LAV-AG (S)) GPIA TPS.  The Contractor shall upgrade/retrofit the

existing six (6) fielded LAV-S GPIA, part number 7300000, for use in fault detection, alignment/adjustment and testing the LAV-AG (S)

Line Replaceable Units (LRU).  The part number for the LAV-AG(S) will be 7300006.  As a minimum, the upgraded LAV(S) GPIA shall consist

of Automatic Test Equipment and Test Program Sets (TPS), i.e., interconnecting devices, accessory storage unit and system specific

modules.

C.1.1.1  The Contractor shall travel to the Kingdom of Saudi Arabia to retrofit the existing six (6) fielded LAV(S) GPIA to incorporate

the LAV-AG Test Program Set.

C.1.2  LAV-AG(S) LINE REPLACEABLE UNITS (LRU).  The Test Program Set (TPS) shall test and fault isolate off vehicle LRUs to the

components identified in Attachment 4.

C.1.2.1  The Government will ship, to the Contractor, the Government Furnished Equipment (GFE) items listed in Attachment 4 Not Later

Than (NLT) 30 days after contract award.   The Contractor shall return the GFE to the Government, in accordance with F.4, in the same

condition as it was received, less normal wear and tear.

C.1.3  DEFINITIONS and ACRONYMS.

C.1.3.1  Direct Support Electrical System Test Sets (DSESTS) - A microprocessor based automatic test system, which provides

troubleshooting capability for weapon systems.  The modular design permits user groups to select only the necessary equipment elements

to support unique vehicle test requirements.

C.1.3.2  Automatic Test Equipment (ATE) - The equipment used in troubleshooting the LRUs.

C.1.3.3  Interconnecting Device - provides the mechanical and electrical connection and signal conditioning, if required, between the

ATE and LRU.

C.1.3.4  Line Replaceable Unit (LRU) - a major box or enclosure of a subsystem interconnected by external cables and connectors.  The

LRUs for this effort are identified in Attachment 4.

C.1.3.5  Shop Replaceable Unit (SRU) - includes the components that make up the LRU.  These are also identified in Attachment 4 as the

down parts to the LRU.

C.1.3.6  Component - a part, resistor, transistor, or integrated circuit mounted on a circuit board or other modular assembly.

C.1.3.7  Go-Chain Run - a complete test cycle performed on the test program set to verify that it accepts functionally good LRUs.

C.1.3.8  Assembly (Assy) - a collection, grouping or set of parts, sub-assemblies or components brought/joined together to perform a

specific function.  An assembly forms a complete unit, end-item, structure or other article/item, e.g., sub-assembly, component system,

kit or system group/unit.

C.1.3.9  Test Program Set (TPS) - a TPS consists of the peculiar software, hardware, and documentation that are used in conjunction with

ATE to detect and isolate failures within an LRU.  It shall include the Test Program (TP) on a storage media such as magnetic tape,

interconnecting device and accessories, and assorted documentation.  The TPS shall be structured to provide the total interface between

the LRU and the peculiar hardware which will provide for LRU performance verification and fault detection and isolation to the levels

specified herein.

C.1.3.10  Test Set - includes the software and hardware developed for the LAV-AG(S) GPIA.

C.1.3.11  Type II Nonconforming Supplies and Services - include those supplies and services which depart from the contract requirements

and are minor in nature, lacking importance or significance, and do not affect performance, durability, interchangeability, effective

use or operation weight or appearance, health and safety.

C.1.3.12  Acronyms.  See Attachment 5 for a list of acronyms.

C.1.3.13  End of definitions and acronyms.

C.1.4  DISPLAY.  The GPIA-LAV-AG(S) shall have the capability to allow the Color Display to show operator messages, in either English or

Arabic at the push of a button at any time during operation.  Labels and markings for switches, knobs, modules, and accessory boxes

shall be in Arabic and English if room allows.  If space is insufficient to show both Arabic and English, the Contractor shall provide
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English overlays for operator control panels.  Connector pin and receptacle markings (alpha and numeric) shall be in English.

C.1.5  GFE.  The Contractor has in its possession Government Furnished Equipment (GFE) provided under contract DAAE07-97-C-X094 that is

listed in Attachment 1.  This GFE may be used for development, testing, and verification of engineering/logistics deliverables and

acceptance testing of the GPIA-LAV-AG(S) TPS.

Reference C.1.2.1 for GFE provided under this effort.

C.1.6  DESIGN REQUIREMENTS.  The Contractor shall design the LAV-AG unique GPIA-LAV-S hardware to meet the requirements of the DSESTS

Prime Item Product Fabrication Specification, 19207-12323271.

C.1.7  QUALIFICATION TESTING.  The Contractor shall conduct design qualification testing in accordance with the LAV(S) GPIA Direct

Support Electrical System Test Sets (DSESTS) prime item product fabrication specification,  19207-12323271, as applicable to the LAV-AG

hardware.  To the maximum extent possible, qualification testing shall be performed by analyses and comparison to unique LAV-AG design

hardware.

C.1.8  SELF TEST.  The LAV(S) GPIA's power-up self test and Functional Self Test (FST) shall be updated to include the LAV-AG(S) GPIA

TPS.

C.2  TPS DEVELOPMENT.  The Contractor shall develop test programs sets which make maximum effective use of any special testability

features integrated into the functional design of the LRU.

C.2.1  The Government reserves the right to audit the TPS process at the Contractor's facility, after first arranging with the

Contractor for a mutually convenient date.

C.3  FAULT DETECTION.  The LAV-AG(S) GPIA Module  shall detect one hundred  percent (100%) of all detectable faults to the Shop

Replaceable Unit (SRU) level. The Contractor shall notify the Government if it can not comply with this requirement because of LRU

design limitations and the contract may be modified accordingly.

C.4  FAULT ISOLATION.  The test program shall be designed to fault isolate failure modes to the SRU level.  If testing indicates a high

failure rate in a mode not depicted, then that failure shall be added to the list.  The LAV-AG(S) GPIA shall meet the following minimum

ambiguity group requirements:

C.4.1  It is desired that at least ninety percent (90%) of detectable faults shall be isolated to an individual SRU.  An estimate of

final TPS fault isolation criteria shall be presented at the Preliminary Design Review (PDR) and fully assigned through  bilateral

agreement at the Critical Design Review (CDR) (reference C.9.4).

C.4.2  Detected faults that can not be isolated to a single SRU shall be isolated to no more than two (2) SRUs. The Contractor will

notify the Government at Critical Design Review (CDR) (Ref. C.9.4) if it can not comply with this requirement.

C.5  FAULT INSERTION LIST (FIL).  The Contractor shall create a list of 100% detectable failures for each LRU, to be submitted as an

appendix to the CDR minutes (CDRL A002).  Faults indentified after the CDR shall be added to the FIL.  This list shall contain all

detectable faults to be utilized during the LAV-AG(S) GPIA development and its acceptance.  A detectable failure is defined as any

failure which causes degradation severe enough to cause out of tolerance LRU performance and can be detected at an external I/O

connector of the LRU.

C.5.1  Fault insertion shall abide by the following:

C.5.1.1  Faults shall be entered one at a time (no more than one fault at a time).  All faults listed shall be independent faults, i.e.,

not caused by other faults.

C.5.1.2  Faults must not be destructive to the LRU or LAV-S GPIA.  Any fault which could result in catastrophic failure of the LRU or

the ATE shall not be inserted.

C.5.2  The Government will select up to 50% of the approved Fault Insertion List (FIL) for Software Acceptance Testing (SAT) of the LAV-

AG(S) GPIA (para E.1.2.3). The Government will identify faults to be inserted at the start of the SAT.

C.6  TEST PROGRAM.  The Contractor shall test all LAV-AG(S) GPIA developed hardware and software.  Testing shall include verification of

all interfaces and accessories.  The test shall be conducted IAW the approved test procedures (para E.1.2.3,  E.1.2.3.1, E.1.2.3.2, CDRL

A001, and CDRL A004).

C.7  LAV-AG(S) GPIA DOCUMENTATION.  Documentation for LAV-S GPIA shall be updated to incorporate the LAV-AG(S) TPS.  The update shall

consist of those items necessary to establish LRU automated test requirements and strategy to document LAV-AG(S) TPS development,

evaluation and acceptance, and to accomplish LAV-AG (S) GPIA Operation and Support.
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C.8  INTERCONNECTING DEVICES DESIGN REQUIREMENT.  Interconnecting devices shall be designed to maximize commonality with existing

interconnecting devices to maximize design simplicity and testability, and to minimize cost.

C.8.1  All probes, circuitry components, etc. in the interconnecting device that are not used for LAV-AG(S) GPIA functional testing, but

are used for diagnostic testing, shall have a fault inserted into it and tested as defined in Section E.1.2.

C.9  GPIA-LAV-AG(S) MEETING/REVIEWS.  The Contractor, at its facility, shall conduct a Start of Work Meeting, a System Functional Review

(SFR), a Preliminary Design Review (PDR), a Critical Design Review (CDR), and Test Readiness Reviews(TRRs) for the GPIA-LAV-AG(S)

hardware and software.  The Contractor shall coordinate the agenda items with the Government 20 days prior to the meetings/reviews, with

the exception of the Start of Work meeting for which the agenda items shall be coordinated 15 days prior to the meeting.  Minutes shall

be prepared by the Contractor and submitted IAW CDRL A002.  All meetings and reviews shall  not  exceed two (2) days  in length  to

discuss progress and resolve development problems. The Government and Contractor may agree to augment the meetings with Video-

Teleconference sessions.  The SFR shall occur no later than 120 Days after Contract (DAC),  the PDR      *

shall occur no later than  210 DAC, and the CDR NLT 395 DAC.  The TRRs shall occur 30 days prior to the start of

Qualification/Acceptance testing       *

projected in C.1.7,  and  E.1.2.3.

C.9.1  CONTRACT START OF WORK (SOW) MEETING.  The Contractor shall conduct a SOW meeting NLT 30 days after contract award.  The SOW

meeting shall not exceed one (1) day.  The Contractor shall coordinate the agenda items with the  Government 15 days prior to the SOW

meeting.  Appropriate (not all-inclusive) topics to be discussed are:

(a)  Maintenance Plan

(b)  Supply Support

(c)  Support Equipment and Test Measurement and Diagnostic Equipment (TMDE)

(d)  Technical Data/Technical Manuals/Drawings

(e)  Computer Resources Support

(f)  Provisioning Guidance

(g)  Design Influence and Integration

(h)  Packaging, Handling, Storage, and Transportation (PHS&T)

(i)  Configuration Management

(j)  Post Production Support

(k)  Government Furnished Material and Information

(l)  Training

(m)  Engineering Issues

                (n)  TM Review dates

C.9.2  SYSTEM FUNCTIONAL REVIEW (SFR).  The Contractor shall conduct the SFR NLT 120 DAC. The Contractor shall demonstrate a

comprehensive:

             (a) Understanding of technical and operational requirements

             (b) Definition/understanding  of the internal and external functional interfaces

             (c)  Definition/understanding of the functional architecture

             (d) Plan regarding specific AG integration concerns and carryover issues/outputs from prior GPIA development.

C.9.3  PRELIMINARY DESIGN REVIEW (PDR).  The Contractor shall conduct a PDR NLT  210 DAC.  The PDR shall address the Contractors initial

design solution with a presentation including, but not limited to:  design constraints, measures of performance, analysis of

alternatives, description of system elements, and quantification of faults isolation, insertion, detection effectiveness,

maintainability, reliability , etc.

*  Corrected in Modification P00007.
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C.9.4  CRITICAL DESIGN REVIEW (CDR).  The Contractor shall conduct a CDR NTL  395 Days After Contract Award (DAC).  At the CDR the

Contractor is required to show:

           (a)  The software and hardware design is consistent with the LRU test requirements.

           (b)  Fault detection and fault isolation has been done in a logical and concise manner.

           (c)  Electrical and mechanical design of interconnecting device/test accessories.

           (d)  Configuration management practices have been followed.

           (e)  Integrated Logistic Support (ILS) impacts are addressed

C.9.5  TEST READINESS REVIEW (TRR).  The Contractor shall conduct the TRR with the Government 30 days prior to the start of

Qualification/Acceptance testing to assure the test plan is adequate to satisfy technical and operational exit criteria in accordance

with the contract specifications & requirements.   The TRR shall include the following:

          (a)   Milestone Schedule

          (b)  Requirement modifications

          (c)  System design

          (d) Test plans and descriptions (Software Test Description and Software Test Reports to be reviewed)

          (e)  CSCIs

          (f)  Test Procedures (Software Test Procedures)

          (g)  Software Test Resources

          (h)  Software problems

C.10  CONFIGURATION MANAGEMENT(CM).

C.10.1  CM PROGRAM REQUIREMENTS.  The Contractor shall develop and maintain a Configuration Management (CM) program in accordance with

this SOW.  The Contractor shall notify the Government if any change to their ISO 9001 and CP2 certifications occur.

C.10.2  CONFIGURATION IDENTIFICATION/PRODUCT BASELINE.  The Contractor shall maintain a LAV(S) AG TPS configuration identification and

establish a product baseline.  The product baseline, for the LAV-S GPIA shall be updated to incorporate the LAV-AG(S) TPS and describe

the necessary "build to" requirements for the LAV-AG(S) GPIA.  The product baseline will be established after the approval of the

Software Acceptance Test (SAT) as described in E.1.2.3.

C.10.3  CONFIGURATION STATUS ACCOUNTING (CSA).  The Contractor shall maintain/update the established CSA system.  As a minimum, the CSA

system shall provide identification of the currently approved configuration baseline.

C.10.4  TECHNICAL DATA PACKAGES (TDP).  The Contractor shall develop new drawings for the LAV-AG(S) TPS. These Product Drawings and

Associated Lists shall be used as the engineering data for procuring, controlling, and using materials, parts, and assemblies, whether

produced in-house or vendor supplied.  The drawings shall be used for the manufacture, assembly, inspection, testing, and configuration

management of the materials, parts, modules, subassemblies, and assemblies of the equipment covered by this contract.

C.11  QUALITY ASSURANCE.

C.11.1  QUALITY ASSURANCE PROGRAM.  The Contractor shall implement and maintain a Quality Program Plan which meets the requirements of

ISO 9001 and CP2.  This plan shall be made available for review by the Government at the Contractor's facility upon request.

C.11.2  SOFTWARE QUALITY PROGRAM. The Contractor shall implement and maintain the Software Quality  Program Plan submitted with the

proposal.  This Software Quality Program Plan shall meet the requirements of  IEEE Std 730 or an equivalent software quality system

standard.  The Contractor shall be required to submit any updates to the Software Quality Program Plan to the Government for approval,

only if revisions to the existing plan are required.  These revisions shall be submitted to the Government IAW CDRL A005.

C.12  CONTROL OF NONCONFORMING MATERIAL.  The Contractor, with Government Quality Assurance Representative (QAR) participation, shall

maintain a Material Review Board (MRB) procedure for the purpose of review, evaluation and disposition of Type II nonconforming supplies

and services (Reference Section C.1.3.12).  All nonconforming material which is classified as other than minor shall require a waiver

and approval by the PCO.

C.13  INTEGRATED LOGISTICS SUPPORT.

C.13.1  INTEGRATED LOGISTICS SUPPORT PROGRAM.  The Contractor shall plan, manage, and execute an ILS program for the LAV-AG(S) GPIA.

C.13.2  MAINTENANCE ECHELONS.  Logistical resources shall be identified for organizational, intermediate, and depot levels of

maintenance (reference attachment 3).
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C.13.3  PROVISIONING.

C.13.3.1  PROVISIONING SCREENING.  The Contractor shall use FEDLOG, HAYSTACK, or other available Government databases for provisioning

screening on the LAV-AG(S) GPIA.  National Stock Number (NSN) assignment is not required.  The results of the Provisioning Screening

effort shall be reflected in the Parts section of the Manual.  If a part number does not have a NSN already assigned from the DOD

database then the contractor shall list the part number and Cage code of the manufacturer in the Parts section of the manual.

C.13.4  Technical Manual (TM) REVIEWS.  The contractor shall host no more than two TM reviews at their site.  The purpose of the TM

review is for the Government to review the data.  The Government will perform a verification of the TM material on the hardware.

Government comments shall be incorporated into the final TMs and changed pages.

C.13.4.1  TECHNICAL MANUALS (TMs).  The Contractor shall prepare and deliver changed pages to TM Test Set 14-1 & SLA and prepare and

deliver a new TM Test Set 14-5 & SLA to reflect the addition of the GPIA-LAV-AG(S).  TMs for the LAV-AG(S) GPIA will be prepared IAW

Technical Manual Contract Requirements (TMCR) A4-94, Attachment 2, IAW CDRL A003.  Final TMs (2 sets) shall be delivered concurrent with

the six TPS modules.

C.13.4.2  TECHNICAL MANUAL CHANGES.  If existing LAV-S GPIA hardware is modified, procedures are revised, or new procedures are

developed by the addition of the LAV-AG(S) GPIA hardware/components, the Contractor shall validate the revised procedures for technical

accuracy and adequacy of content IAW TMCR Attachment 2.

C.14  TRAINING.

C.14.1  The Contractor shall develop and conduct a training course for the operation and maintenance of the LAV-AG (S) TPS.  The

training course shall provide instruction, in English, for operation, testing, and repair of GPIA-LAV-AG(S).  The course shall consist

of forty (40) hours of training for a           *

maximum of fifteen (15) students.  The course shall be divided into two segments:  Operator (15 hours) and Maintenance (25 hours).

                            *

C.14.2  The training course shall be conducted in the Kingdom of Saudi Arabia. The Government will notify the Contractor NLT 60 days

prior to the date the Government requires the GPIA training to commence (tentatively scheduled for 2nd Quarter, Calendar Year 2004).

C.14.3  The Contractor shall provide each student a course handout listing curriculum, hours of instruction, learning objectives, copy

of revised TM Test Set (S) -14-1 & SLA and TM Test Set (S) -14-5 & SLA, and all other materials required by the student to successfully

attain the learning objectives.

C. 15  PARTNERING.  In an effort to effectively accomplish the objectives of this contract, the Government, Contractor, and major

Subcontractors shall engage in the Partnering Process for the TPS.  Participation in the Partnering process is based upon mutual

commitment between the Government and the Contractor(s) to work cooperatively as a team to identify and resolve problems and facilitate

contract performance.  The intent of the partnering process is a commitment for the parties to agree to work together as a team to

expeditiously solve problems as they occur, to communicate effectively, and to avoid surprises.

C.15.1  The primary objective of the Partnering process is to provide the user with the highest quality supplies/services on time and at

the reasonable price.  Partnering requires the parties to look beyond the strict bounds of the contract in order to formulate actions

that promote common goals an objectives between the Government and Contractor.

It is a relationship that is based upon open and continuous communication, mutual trust an respect, and the replacement of the "us vs.

them" mentality of the past with a "win-win" philosophy for the future.  Partnering also promotes synergy, creative thinking, pride in

performance, and the creation of a shared vision for success.

C.15.2  This Partnering Process does not affect the legal responsibilities or relationship of the parties, and cannot be used to alter,

supplement, or deviate from the terms of the contract.  Any changes to the contract must be executed in writing by the Contracting

Officer.

*  Corrected by Modification P00007.

                                               *** END OF NARRATIVE C 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1  DELIVERIES.

F.1.1  HARDWARE.  The Contractor shall deliver CLINs 0001AA, 0001AB, 0001AC, 0001AD, 0003AA, 0005AA, 0006AA, and 0007AA:           *

LTSI Transportation Center

                                                                              *

ATTN: Mr. Scott Martin  (Phone:  410-379-9600)

             *

7150 Troy Hill Drive

                            *

Elkridge, MD 21075

                          *

MARK FOR: Shipment to KSA/OPM-SANG; ATTN: Bill Childers                                                                               *

F.1.2  DEVELOPMENTAL HARDWARE (PROTOTYPE).  Any developmental Hardware developed under this contract shall be shipped NLT

March 9,  2004.  Detailed shipping instructions will be provided NLT 30 days prior to shipment.

                                       *

F.2  TRAINING.  The Training shall be performed IAW Section C.14.

F.3  TPS installation in KSA.  The Contractor shall install CLIN 0001AA hardware (six TPS') into six fielded LAV-AG(S) GPIA NLT the

start of in-KSA training under CLIN 0002AA.

F.4  GOVERNMENT FURNISHED EQUIPMENT (GFE).  The Government will provide shipping information for the return of the GFE within 60 days

after the Contractor has shipped the production items.

*  Changed by Modification P00007

F.5  CONTRACT DATA REQUIREMENTS LIST (CDRL) DELIVERABLES:   The CDRL deliverables shall be provided as specified in each individual

CDRL.  The following address shall be used for data delivered to:

     AMSTA-DSA-LV-I:

          TACOM

          Attn:  AMSTA-DSA-LV-I

          Warren, MI  48397-5000

     AMSTA-DSA-LV-P:

        TACOM

        Attn:  AMSTA-DSA-LV-P

         Warren, MI  48397-50000
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      ATTENDEES (of meetings):

       Obtain the attendee's address at the meetings.

                                               *** END OF NARRATIVE F 001 ***
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